



**Santa Monica
Mountains
Trails Council**
Protect • Preserve • Maintain

Trail Work Schedule



September 2019 - January 2020 – Subject to Change! Please Check Website SMMTC.ORG for Updates
Let us know you will be working with us – Please call Crew Leader prior to work date!

Date: Saturday, September 7 8:30 AM 2:30 PM

Trail: Backbone Trail, Piuma Ridge

Location: Malibu Creek State park

Leader: Barb Thomas 805-509-3426

Routine trail maintenance Meet at Backbone Trail @ Tapia parking lot on Malibu Canyon Rd.

Date: Saturday, September 14 8:30 AM 2:30 PM

Trail: Old Boney Trail, East of Blue Canyon

Location: Point Mugu State Park

Leader: George Sherman 805-490-0381

We will be clearing brush on the Old Boney Trail from Blue Canyon towards the Fossil Trail. Meet at the end of Wendy Dr. and Potrero Rd. for shuttle. From the 101 fwy take Wendy Rd. south to the end of the road at Potrero Rd.

Date: Wednesday, September 18 8:30 AM 2:30 PM

Trail: Old Boney Trail, East of Blue Canyon

Location: Point Mugu State Park

Leader: George Sherman 805-490-0381

We will be clearing brush on the Old Boney Trail from Blue Canyon towards the Fossil Trail. Meet at the end of Wendy Dr. and Potrero Rd. for shuttle. From the 101 fwy take Wendy Rd. south to the end of the road at Potrero Rd.

Date: Saturday, September 21 8:30 AM 2:30 PM

Trail: Round Mountain, California State University Channel Islands

Location: CSUCI Campus

Leader: Jerry Mitcham 818-406-1269

Trail building at CSUCI Campus, Check website for updates on this event.

Date: Saturday, September 28 7:30 AM 12:00 PM

Trail: National Public Lands Day **Location:** TBD

Leader: National Park Service

Date: Saturday, October 5 8:30 AM 2:30 PM

Trail: Old Boney Trail, East of Blue Canyon

Location: Point Mugu State Park

Leader: George Sherman 805-490-0381

Continuation of previous efforts to clear the trail of brush from Blue Canyon towards Fossil Trail. Meet at the end of Wendy Dr. and Potrero Rd. for shuttle. From the 101 fwy take Wendy Rd. south to the end of the road at Potrero Rd.



**Santa Monica
Mountains
Trails Council**
Protect · Preserve · Maintain

Trail Work Schedule



September 2019 - January 2020 – Subject to Change! Please Check Website SMMTC.ORG for Updates
Let us know you will be working with us – Please call Crew Leader prior to work date!

Date: Saturday, October 12 8:30 AM 2:30 PM

Trail: Backbone Trail, Wood Canyon Vista Trail

Location: Point Mugu State Park

Leader: SMMTC; Dave Edwards, 805-279-3029: SCTF; Bill VanDerberg 310-245-2763

Routine trail maintenance. This will be a joint project with the Sierra Club Task Force. SMMTC will work from the top of Trail down with the Sierra Club working from the bottom up. Meet at the end of Wendy Dr. and Potrero Rd. for shuttle. From the 101 fwy take Wendy Rd. south to the end of the road at Potrero Rd.

Date: Saturday, October 19 7:30 AM 12:00 PM

Trail: Conejo Open Space Conservation Agency work day

Location: TBD

Leader: COSCA leader: Bruce Pace; SMMTC leader: John Kross 805-587-0721

Date: Wednesday, October 23 8:30 AM 2:30 PM

Trail: Backbone Trail, Saddle Peak

Location: BBT Near Stunt Road

Leader: Jerry Mitcham 818-406-1269

Routine trail maintenance starting just above the large water tank. BBT Near Stunt Road

Date: Saturday, October 26 8:30 AM 2:30 PM

Trail: Round Mountain, California State University Channel Islands

Location: TBD

Leader: John Kross 805-587-0721

Routine trail maintenance This will be a project with volunteers from California State University Channel Islands. The work will consist primarily of clearing brush and weeds and grooming the tread.

Date: Saturday, November 2 8:30 AM 2:30 PM

Trail: Backbone Trail, Upper Zuma Canyon, NPS

Location: BBT Near Kanan Road

Leader: Greg Sweel, 310-452-4443

Routine trail maintenance. We will be working west from overflow parking BBT Near Kanan Road

Date: Saturday, November 9 8:30 AM 2:30 PM

Trail: Sage Trail, Point Mugu State Park

Location: Point Mugu State Park

Leader: Barb Thomas 805-509-3426

Routine trail maintenance Point Mugu State Park. Meet at the end of Wendy Dr. and Potrero Rd. for shuttle. From the 101 fwy take Wendy Rd. south to the end of the road at Potrero Rd.



**Santa Monica
Mountains
Trails Council**
Protect • Preserve • Maintain

Trail Work Schedule



September 2019 - January 2020 – Subject to Change! Please Check Website SMMTC.ORG for Updates
Let us know you will be working with us – Please call Crew Leader prior to work date!

Date: Wednesday, November 13 8:30 AM 2:30 PM

Trail: Hidden Pond Trail, Point Mugu State Park

Location: Point Mugu State Park

Leader: Barb Thomas 805-509-3426

Routine trail maintenance. Point Mugu State Park. . Meet at the end of Wendy Dr. and Potrero Rd. for shuttle.
From the 101 fwy take Wendy Rd. south to the end of the road at Potrero Rd.

Date: Saturday, November 16 8:30 AM 2:30 PM

Trail: Backbone Trail, north of Mulholland, NPS

Location: BBT Near Etz Meloy

Leader: Anne Russell 310-600-4798

Routine trail maintenance. This will be joint project with CORBA. BBT Near Etz Meloy

Date: Saturday, November 23 8:30 AM 2:30 PM

Trail: Saddle Creek Trail, Malibu Creek SP

Location: BBT Near Stunt Road

Leader: SMMTC; Greg Sweel, 310-452-4443: SCTF; Bill Vanderberg; 310-245-2763

Routine trail maintenance. This will be a joint project with the Sierra Club Task Force.

Date: Saturday, November 30 8:30 AM 2:30 PM

Trail: To be determined

Location: TBD

Leader: Dave Edwards, 805-279-3029

Date: Saturday, December 7 8:30 AM 2:30 PM

Trail: Backbone Trail, east of Latigo Canyon Rd., NPS

Location: BBT Near Latigo

Leader: Barry Dydyk 805-490-2707

This will be a Trail reroute. BBT Near Latigo

Date: Saturday, December 14 8:30 AM 2:30 PM

Trail: Backbone Trail, Rogers Road

Location: Will Rogers Historic Park

Leader: Anne Russell 310-600-4798

Routine trail maintenance. The work will involve mostly brushing with the goal to reach the Lone Oak tree.
Will Rogers Historic Park



**Santa Monica
Mountains
Trails Council**
Protect • Preserve • Maintain

Trail Work Schedule



September 2019 - January 2020 – Subject to Change! Please Check Website SMMTC.ORG for Updates
Let us know you will be working with us – Please call Crew Leader prior to work date!

Date: Saturday, December 18 8:30 AM 2:30 PM

Trail: Serrano Canyon, Point Mugu SP

Location: Point Mugu State Park

Leader: John Kross 805-587-0721

Routine trail maintenance. Point Mugu State Park. Meet at Sycamore Day Use Parking off of PCH.

Date: Saturday, December 21 8:30 AM 2:30 PM

Trail: Solstice Canyon, NPS

Location: Corral Canyon

Leader: SMMTC; Dave Edwards, 805-279-3029; SCTG Bill Vanderberg 310-245-2763

Routine trail maintenance. This will be a joint project with the Sierra Club Task Force. Work will be on the Rising Sun and TRW Loop Trails.

Date: Saturday, December 28 8:30 AM 2:30 PM

Trail: To be determined

Location: TBD

Leader: Greg Sweel, 310-452-4443

Routine trail maintenance. TBD

Date: Saturday, January 4 8:30 AM 2:30 PM

Trail: Hidden Pond Trail, Point Mugu State Park

Location: Point Mugu State Park

Leader: Barb Thomas 805-509-3426

Routine trail maintenance. Point Mugu State Park

Date: Saturday, January 11 8:30 AM 2:30 PM

Trail: La Jolla Valley, Point Mugu State Park

Location: Point Mugu State Park

Leader: Don Brusselars 805-276-0830

Routine trail maintenance. Work will involve brushing the La Valley Walk-in Campground camp sites and Trails. Point Mugu State Park. Meet at the end of Wendy Dr. and Potrero Rd. for shuttle. From the 101 fwy take Wendy Rd. south to the end of the road at Potrero Rd.

Date: Wednesday, January 15 8:30 AM 2:30 PM

Trail: Hidden Pond Trail, Point Mugu State Park

Location: Point Mugu State Park

Leader: George Sherman 805-490-0381

R. Meet at the end of Wendy Dr. and Potrero Rd. for shuttle. From the 101 fwy take Wendy Rd. south to the end of the road at Potrero Rd.



**Santa Monica
Mountains
Trails Council**
Protect • Preserve • Maintain

Trail Work Schedule



September 2019 - January 2020 – Subject to Change! Please Check Website SMMTC.ORG for Updates
Let us know you will be working with us – Please call Crew Leader prior to work date!

Date: Saturday, January 18 8:30 AM 2:30 PM

Trail: Saddle Creek Trail, Malibu Creek SP

Location: BBT near Piuma

Leader: Jerry Mitcham 818-406-1269

Routine trail maintenance. BBT near Piuma

Date: Saturday, January 25 8:30 AM 2:30 PM

Trail: To be determined

Location: TBD

Leader: Don Brusselars 805-276-0830

TBD